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The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences 
of the above dated Project Managers Meeting . 
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F. W. Bond, Project Manager, 

Washington State Department of Ecology 
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Attachment 1: Agenda, Action Tracking List and Summary of Discussions 
Attachment 2: Presentation Materials 
Attachment 3: Attendee List 

fIEJ���!�� 
EDMC 
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PFP Project Managers Meeting 
Federal Building/Room 590-A 

Richland, 'Washington 
May 13, 2004 

3:30 p.m. - 4:30 p.m. 
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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions 

1.0 Administrative Issues 

There were no meeting minutes to approve; the March 2004 meeting minutes were signed prior to this 
meeting. 

• The Action Tracking List was reviewed. 
► Action # 1, Status the scope of chemical mitigation activities, was statused by Andrea 

Hopkins. The action is on schedule for completion June 2004. 
► Action #3: Ecology to Review Action Memo with EPA to obtain approval. 

Discussions continue and the document is being reviewed by the Attorney General's 
Office 

► Action #4: EPC - determine if briefing to Tribes is required by Tri-Party Agreement 

2.0 PFP Project Item Status 

Project status was provided by the Project Lead. Items discussed include budget, performance based 
initiatives, etc. 

3.0 Milestone Status 

• M-083-30 Submit To Ecology A Closure Plan As A Primary Document For The 
241-Z Waste Treatment Facility (TSD Unit) And Glovebox Ha-20mb DUE 7/31/03. 

Status: COMPLETED (Status comment resolution). Closure Plans 30-day public 
comment notice was issued May 8, 2004. Public comment began April 7, 2004, and 
concludes May 24, 2004. Response to Comments document will need to be prepared 
following the conclusion of public comment. Minimal comments received to date. 

• M-083-20 Submit Facility Transition End Point Criteria Document as a Primary 
Document to Ecology Pursuant to Agreement Action Plan Section 8.3 DUE 9/30/2003. 

Status: COMPLETED (Status comment resolution). Agencies agreed public input is 
not required. It was agreed that this milestone will no longer be included in the 
PMM Meeting Minutes beginning with the June 2002 Meeting. 

• M-083-12 -TOl 
12/31/03. 

Submit PFP Legacy Pu Holdup Removal Plan To Ecology Due 

Status: COMPLETED. J. Lilly. On schedule. Item# 3 of Attachment 2 provides 
specific details. It was agreed that this milestone will no longer be included in the 
PMM Meeting Minutes beginning with the June 2002 Meeting. 
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PFP Project Managers Meeting 
Federal Building/Room 590-A 

Richland, Washington 
May 13, 2004 

3:30 p.m. -4:30 p.m. 

/ • M-083.;13 Complete Repackaging Of PFP Residues And Shipment To Central 
Waste Complex DUE 4/30/04. 

✓ Status: COMPLETE. Ecology issued a letter saying that the milestone is complete and 
commended RL for the early (2 month) completion of this target date. It was agreed that 
this milestone will no longer be included in the PMM Meeting Minutes beginning with 
the June 2002 Meeting. 

• M-083-31 Discontinue Waste Discharges From 241-Z Tanks To Tank Farms Via 
Existing Lines DUE 6/30/05. 

✓ Status: Information presented as Item# 2 of Attachment 2. 

• M-083-40 Complete Transition and Dismantlement of the 232-Z Bldg Incinerator 
To Slab-On-Grade (Pending Environmental Determination) DUE 9/30/06. 

✓ Status: Dennis Takasumi. Project is on schedule to complete transition and the 
Dismantlement of 232-Z on or before September 30, 2006. The Justification for Continued 
Operation (JCO) was approved by RL. WDOH issued an email message agreeing to 
proceed with work that will not disturb the source term (i.e., non-fissile: work). Approval 
was received to resume decontamination and decommissioning. The NOC was corrected to 
address higher NDA values and an Alternate Measurement and Monitoring Procedure 
addressing higher NDA values to be submitted to EPA prior to the end of May 2004 for 
approval. 

• M-083-14 Complete 100% Of The Legacy Pu Holdup Removal As Defined In The 
Legacy Pu Holdup Removal Plan For PFP Required By MX-83-12-T0l DUE 9/30/06. 

✓ Status: J. Lilly. On schedule. Sixty-five 55 gallon containers of debris and eight 3013 
containers have been removed to date contributing to 27% removal. Details are provided at 
Item # 4 of Attachment 2. 

• M-083-22 Submit To Ecology An Engineering Evaluation/Cost Analysis (ES) 
(EE/CA(S) For Approval And Provide An Action Memorandum (A) As A Primary 
Document(s) For The Decommissioning Of The PFP Facility DUE 9/30/08 

Submit PFP balance of plant EE/CA to Ecology 
Submit Tank Z361 EE/CA to Ecology 
Submit sub surface EE/CA to Ecology 

4.0 New Topics 

DUE 7/31/04 
DUE TBD 
DUE 9/30/07 

Greater than 90-day Storage: Jim Hilliard discussed the need for greater than 90-day storage. 
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5.0 Nex� Meeting 

PFP Project Managers Meeting 
Federal Build4tg/Ro,om 590-A 

Richland, Washington 
May 13, 2004 

3:30 p.m. - 4:30 p.m. 

• June 10, 2004, 3:30 p.m. to 4:30 p.m. 

ACTION TRACKING LIST 

Date 
Action Assignee Established/ 

Due Date 

(1) Status scope of chemical A. Hopkins 
Due June 2004 

mitigation activities J. Lilly 

(3) Ecology to review action memo 
January 14, 

R. Bond 2004/ March 18, 
with EPA to obtain approval 

2004 
R. Bond/ 

(4) EPC- Determine if briefing to 
s. 

February 12, 
Charboneau/ 

Tribes is required by TP A. 
E. Mattlin/ 

2004/April 22 

A. Hopkins/ 
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PFP Project Managers Meeting 
Federal Building/Room 590-A 

Richland, Washington 
May 13, 2004 

3:30 p.m. -4:30 p.m. 

Attachment 2: Presentation Materials 

PFP May 13, 2004 PMM 
Status of M-083-30 & M-083-31 
Jerry .Johnston 

FH PM for 241-Z Transition 

M-083-30 

Scope 
Submit to Ecology a closure plan as a primary document for the 241-Z Waste Treatment Facility (TSD 
Unit) and Glove box HA-20MB - Due 7 /3 l /03 
• Milestone Complete - Closure Plan transmitted to Ecology on July 25, 2003. 

Closure Plan Follow-On Activities: 
• The closure plans are out for public review. The review period is from April 7, 2004 to May 24, 

2004. 

M-083-31 

Scope 
Discontinue waste discharges from 241-Z Tanks to Tank Farms via existing lines - Due 6/30/05 

Status 

o The 241-Z staffing included a second crew to support schedule recovery caused by the 
delays in the last waste transfer to Tank Farms. 

o This approach supports the PFP agreement with Tank Farms to send our last transfer by 
4/1/05 which in turns supports their system closure by 6/30/05. 

o Readiness activities for the new 241-Z work crews took longer than anticipated but the 
initial vault decontamination and characterization activities started in the D4 Vault on May 
11, 2004. 
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PFP Project Managers Meeting 
Federal BuildinwJlo�m 590-A 

Richland, Washington 
May 13,2004 

3:30 p.m. - 4:30 p.m .. 

PFPplay 13, 2004 PMM 
Status of M-083-40 
Dennis Takasumi 
FH PM for 232-Z 

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z BLDG 
INCINERATOR TO SLAB-ON-GRADE (PENDING ENVIRONMENTAL DETERMINATION). 
DUE 9/30/06 

1. Project is currently on schedule to complete transition and dismantlement of 232-Z on or before 
9/30/06. 

2. Initial D&D activity started September 22, 2003 under 232-Z Cx. 
a) Startup Readiness Review completed and Authorization to Proceed with D&D granted 

Friday, 9/19/03. 
b) Glovebox process equipment removal initiated Monday, 9/22/03. 
c) D&D activities placed on hold 2/20/04 due to higher NDA measurements. 
d) Approval to proceed with work not disturbing the source term 

1) 4/6 -Justification for Continued Operation (JCO) approved by DOE. 
Revised CSER completed verifying criticality remains incredible at higher 
NDA values. 

2) 4/6 - WDOH issued e-mail message agreeing to proceed with work that 
will not disturb the source term (i.e. "non-fissile" work). 

e) Approval to resume D&D 
1) Corrected NOC addressing higher NDA values to be submitted to 

WDOH 5/17/04 for approval. 
2) Alternate Measurement and Monitoring Procedure addressing higher 

NOA values planned to be submitted to EPA 5/17/04 for approval. 232-
z Stack (296-Z-14) being reclassified as a major stack. 

f) Removed Asbestos from change room piping, cleaned out Chem Mix Room. 
g) Conducting work package planning, surveys for sampling and performing non-fissile 

. .work. 

3. Environmental & Safety Documentation 
a) Engineering Evaluation/Cost Analysis (EE/CA) initiated 10/15/02. EE/CA has been 

revised to incorporate all EPA, Ecology & DOE-RL comments. 
• Public Comment Responses finalized and agreed upon. 
• Action Memorandum in Ecology & EPA Legal Review 

b) The DQO and SAP preparation has been initiated the week of9/8/03. 
• SAP & DQO transmitted to DOE 2/17/04. Undergoing comment resolution. 

Plan to transmit to Ecology 5/18/04 for approval. 
• Approval Signatures: Ecology (F.W. Bond) & DOE-RL {K.A. Klein} 

c) Contracting �n progress for Removal Action Work Plan (RA WP) 
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PFP Project Managers Meeting 
Federal Buildin$fRooµi 590-A 

Richland, Washington 
May 13, 2004 

3:30 p.m. - 4:30 p.m. 

• Notice to Proceed given to contractor January 19, 2004 
-· • Final draft of the RA WP & supporting documents (listed below) transmitted 

4/28/04 for joint FH/DOE/Ecology/EPA review. Ecology comments due 
5/25/04. 

• Major sections of interest include: SSHASP, WMP, AMP, QAPjP & Demolition 
Plan. 
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PFP Project Managers Meeting 
Federal Buildip.g/R.Qom 590-A 

Richland, Washington 
May 13, 2004 

3:30 p.m. -4:30 p.m. 

PFP June 8, 2004 PMM 
Jim Lilly 
Legacy Holdup 

M-083-12-T0 1 

Scope 
Submit PFP Legacy Pu Holdup Removal Plan to Ecology - Due 12/31/03 

Status of PFP Legacy Pu Holdup Removal Plan: 
• Complete 

M-083-14 

Scope 
Complete 100% of the legacy Pu holdup removal as defined in the legacy Pu holdup plan for 
PFP required by M-83-12-T0l - Due 9/30/06 

Status 
• Legacy holdup removal field crews have cleaned out according to the LHUR Plan of the 

following gloveboxes/locations: 
o Glovebox HC-7C, 
o Glovebox MT-5, 
o Glovebox MT-6 and 
o Glovebox HC-9B. 

• Legacy holdup removal is staffed with a total of seven field teams assigned to removal work 
scope. 

• Legacy field crews (2 teams) continued in 236-Z building (PRF) on MT Glovebox holdup 
removal 

o Field teams are working on MT-3 removing glovcbox sweeps and MT-1 re-gloving 
op�ration is complete. 

• Three Legacy field crews continued on 'in-active A-Linc' in 234-SZ on planning and 
preparatory work on the head end of A-Line, Glovebox HA-7A, HA-9A, HA-10 and HA-14. 

o Electrical isolation work on HA-7A and HA-9A equipment is complete. 
o Removal activities on HA-7 A commenced this week. 
o Fabrication of HA-9A radiation shielding panels on-going and re-gloving activities is 

starting this week. 
o Electrical isolation packaged for both HA-14 and HA-10 conveyor platform work is 

ongoing. 
• Final two removal field teams arc working on removals from 'active' gloveboxes HA-211, 

HC-21A, HC-18M and HA-20MB. Glovebox removals consist of floor sweeps, furnace parts 
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PFP Project Managers Meeting 
Federal Buildipg/RQom 590-A 

Richland, Washington 
May 13, 2004 

3:30 p.m. - 4:30 p.m. 

ynd other apparatus. MBA 213 bi-monthly inventory is complete and in-box equipment 
removals are starting this week 

• Sixty-five, 55-gallon containers of debris and eight 3013 container removed to date, 
contributing to 27% removal complete. 
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NOTE: 

PFP Project Managers Meeting 
Federal Buildµig/Room 590-A 

Richland, Washington 
May 13, 2004 

3:30 p.m. -4:30 p.m. 

SUGGESTED> 90-DA Y STORAGE ROOMS FOR PFP 

•t92-D 
•236 
•112 
•170 
* 192 B/C Vaults 

••235-D 
.. 192 
192-N 
193 
195-W 

195-M 
196 
197 
197-A 
235 
235-E 
166 
129 
236-Z (PRF) Room 16 

•currently approved for POC storage. 
• •currently approved for POC staging (two week) for shipment. 
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PFP Project Managers Meeting 
Federal BuildiQg/Room 590-A 

Richland, Washington 
May 13, 2004 

3:30 p.m. - 4:30 p.m. 

Attachment 3: Attendee List 

J. Ayres, Ecology 
R. Bloom, FH 
R. Bond, Ecology 
R. Brunke, FH 
S. Charboneau, RL 
J. Hilliard, FH 
A. Hopkins, FH 
J. Johnston, FH 
J. Lilly, FFS 
E. Mattlin, RL 

M. Minette, FH 
E. J. Murphy-Fitch, FH 
D. Norman, FH 
R. Oldham, FH 
R. Piippo, FH 
C. Simiele, FH 
C. Sutter, FH 
D. Takasumi, FH 
W. Woolery, RL 
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PFP Project Managers Meeting 
Federal Build,ing!R.oom 248 

Richland, Washington 
May 13, 2004 

3:30 p.m. - 4:30 p.m. 

Meeting Minutes Distribution 

J. M. Ayres Ecology 
D. Bartus EPA 
F. W. Bond Ecology 
S. L. Charboneau RL 

D. A. Faulk EPA 
K. A. Hadley FH 
J. B. Hebdon RL 

R. E. Heineman FH 
A. M. Hopkins FH 
D. E. Jackson RL 

S. J. Killoy POLES 
J. T. Lilly FFS 
E. M. Mattlin RL 
B. B. Nelson-Maki FH 
S. H. Norton FH 
R. E. Piippo FH 
C. J. Simiele FH 
C. S. Sutter FH 
D. S. Takasumi FH 
M. Talbot FH 
W. A. Woolery RL 

Administrative Record FH 

HO-57 
HO-57 
HO-57 
A6-33 
BS-01 
TS-57 
AS-15 
R3-61 
HS-24 
A4-52 
T3-10 
R3-56 
AS-15 
TS-57 
T l -40 
A4-25 
TS-51 
TS-50 
R3-56 
TS-47 
A6-63 

H6-08 

Comments/Changes on the Distribution List should be sent to 
Rob Piippo, A4-25, 373-3285 


